

Project Planning Phase

ComplaintEase – Advanced Complaint Management Platform

Product Backlog & Sprint Planning

Sprint	Epic	User Story No	User Story / Task	Story Points	Priority
Sprint-1	Authentication	USN-1	As a user, I can register using email and password.	2	High
Sprint-1	Authentication	USN-2	As a user, I can login using JWT authentication.	2	High
Sprint-1	Complaint	USN-3	As a user, I can submit complaints with category and priority.	3	High
Sprint-2	Complaint	USN-4	As a user, I can upload complaint attachments.	2	High
Sprint-2	Tracking	USN-5	As a user, I can track complaint status timeline.	3	High
Sprint-2	Comments	USN-6	As a user, I can add comments and updates.	2	Medium
Sprint-3	Notifications	USN-7	Receive real-time notifications for complaint updates.	3	High
Sprint-3	Admin	USN-8	Manage complaints, users, and departments.	5	High
Sprint-4	Analytics	USN-9	View dashboard analytics and trends.	3	Medium
Sprint-4	Reports	USN-10	Generate PDF and CSV reports.	3	Medium

Sprint Schedule

Sprint	Story Points	Duration	Start Date	Planned End Date	Completed	Actual Release
Sprint-1	20	6 Days	01 Mar 2026	06 Mar 2026	20	06 Mar 2026
Sprint-2	20	6 Days	08 Mar 2026	13 Mar 2026	20	13 Mar 2026
Sprint-3	20	6 Days	15 Mar 2026	20 Mar 2026	20	20 Mar 2026
Sprint-4	20	6 Days	22 Mar 2026	27 Mar 2026	20	27 Mar 2026

Velocity: Average velocity = 20 story points / 10 days = 2 story points per day.

Burndown Chart Summary: Work was completed progressively across four sprints according to Agile Scrum planning.